
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1150 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 31.13

358 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$41,998,225.53

$41,444,694.94

$30,099,900.82

27.65%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $41,998,225.53 $41,444,694.94 $30,099,900.82 28.33% $882,909.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,289,398.77 $8,583,071.26 $706,327.51

Non-Participating $2,322,349.65 $2,145,767.79 $176,581.86

Total Earnings $11,611,748.42 $10,728,839.05 $882,909.37

Stockpiled Materials $286,576.29 $286,576.29 $0.00

Gross Earnings $11,898,324.71 $11,015,415.34 $882,909.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,898,324.71 $11,015,415.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $882,909.37

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 205-0001     UNCLASS EXCAV CY  779,504.000 572,336.881

 3.000 51,497.000

 

 

623,833.881 $154,491.00 $1,871,501.64

0015 206-0002     BORROW EXCAV, INCL MATL CY  2,282,946.000 210,743.000

 3.000 68,445.000

 

 

279,188.000 $205,335.00 $837,564.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  186,217.000 11,255.680

 16.500 2,086.790

 

 

13,342.470 $34,432.04 $220,150.76

0095 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  3,572.000 4,912.000

 4.300 .000

 

 

4,912.000 $.00 $21,121.60

Category Amount: $394,258.04 $2,950,338.00

Category Number: 0030 DRAINAGE

0141 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 .000

 2940.000 1.079

 

 

1.079 $3,172.26 $3,172.26

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 2,138.194

 42.500 226.934

 

 

2,365.128 $9,644.70 $100,517.94

0156 500-3101     CLASS A CONCRETE CY  4,447.000 3,963.404

 430.000 543.564

 

 

4,506.968 $233,732.52 $1,937,996.24

0161 511-1000     BAR REINF STEEL LB  604,599.000 482,860.269

 0.780 80,320.330

 

 

563,180.599 $62,649.86 $439,280.87



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0171 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  11,056.000 5,258.803

 28.000 2,148.146

 

 

7,406.949 $60,148.09 $207,394.57

0191 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  188.000 192.700

 93.250 .000

 

 

192.700 $.00 $17,969.28

0196 550-2150     SIDE DRAIN PIPE, 15 IN, H  1-10 LF  433.000 20.000

 30.750 30.000

 

 

50.000 $922.50 $1,537.50

0251 668-2100     DROP INLET, GP 1 EA  85.000 15.500

 1490.000 2.500

 

 

18.000 $3,725.00 $26,820.00

Category Amount: $373,994.93 $2,734,688.66

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 672.600

 69.250 11.000

 

 

683.600 $761.75 $47,339.30

0296 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  297.000 118.889

 28.500 107.333

 

 

226.222 $3,058.99 $6,447.33

0301 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  8,396.000 1,683.053

 36.250 990.777

 

 

2,673.830 $35,915.67 $96,926.34

0306 603-7000     PLASTIC FILTER FABRIC SY  9,176.000 4,652.611

 4.450 1,098.111

 

 

5,750.722 $4,886.59 $25,590.71



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 19.499

 630.000 .010

 

 

19.509 $6.30 $12,290.67

0341 716-2000     EROSION CONTROL MATS, SLOPES SY  280,138.000 85,080.080

 0.920 2,400.000

 

 

87,480.080 $2,208.00 $80,481.67

Category Amount: $46,837.30 $269,076.02

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 94.550

 210.000 .752

 

 

95.302 $157.92 $20,013.42

0356 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  55,462.000 5,320.125

 3.350 360.000

 

 

5,680.125 $1,206.00 $19,028.42

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 101.250

/SAND BAGS 277.000 .750

 

 

102.000 $207.75 $28,254.00

0366 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  53.000 72.750

 449.000 .000

 

 

72.750 $.00 $32,664.75

0371 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  53.000 80.000

 180.000 3.000

 

 

83.000 $540.00 $14,940.00

0376 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  12,369.000 2,888.550

 14.750 420.000

 

 

3,308.550 $6,195.00 $48,801.11



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0381 163-0300     CONSTRUCTION EXIT EA  13.000 8.250

 1290.000 .750

 

 

9.000 $967.50 $11,610.00

0436 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 16.500

 141.000 6.750

 

 

23.250 $951.75 $3,278.25

0441 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  26,485.000 1,900.000

 0.520 250.000

 

 

2,150.000 $130.00 $1,118.00

0446 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  54,710.000 5,366.000

 0.520 943.000

 

 

6,309.000 $490.36 $3,280.68

0451 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  28,521.000 2,342.000

 0.520 1,698.000

 

 

4,040.000 $882.96 $2,100.80

0456 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 6.000

 531.000 1.000

 

 

7.000 $531.00 $3,717.00

0466 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 21.000

 284.000 22.000

 

 

43.000 $6,248.00 $12,212.00

0471 167-1500     WATER QUALITY INSPECTIONS MO  32.000 8.000

 664.000 1.000

 

 

9.000 $664.00 $5,976.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 47,445.250

 2.800 8,319.000

 

 

55,764.250 $23,293.20 $156,139.90

Category Amount: $42,465.44 $363,134.33

Category Number: 0040 PERMANENT EROSION CONTROL

0696 603-1050     STONE PLAIN RIP RAP FOR STREAM DETAILS, TYPE ATN  24.000 .000

 152.000 116.960

 

 

116.960 $17,777.92 $17,777.92

Category Amount: $17,777.92 $17,777.92

Category Number: 0050 TEMPORARY EROSION CONTROL

0701 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  971.000 2,082.000

 33.500 .000

 

 

2,082.000 $.00 $69,747.00

0706 165-0112     MAINTENANCE OF STONE FILTER BERM LF  971.000 .000

 8.750 76.000

 

 

76.000 $665.00 $665.00

Category Amount: $665.00 $70,412.00

Category Number: 0030 DRAINAGE

0766 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.000 2.140

 966.000 2.140

 

 

4.280 $2,067.24 $4,134.48

0866 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  580.000 697.000

 42.250 .000

 

 

697.000 $.00 $29,448.25

Category Amount: $2,067.24 $33,582.73



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0015

04/07/2015

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0906 670-7000     STEEL CASING - LF  790.000 790.500

 68.750 .000

16 IN

 

790.500 $.00 $54,346.88

0981 208-0200     ROCK EMBANKMENT CY  5,000.000 5,463.945

 39.250 .000

 

 

5,463.945 $.00 $214,459.84

1016 702-7450     BARE ROOT SEEDLINGS AND PLANTINGS EA  732.000 .000

 5.250 758.000

 

 

758.000 $3,979.50 $3,979.50

1021 550-3415     SAFETY END SECTION 15 IN, SIDE DRAIN, 4:1 SLOPEEA  28.000 2.000

 432.000 2.000

 

 

4.000 $864.00 $1,728.00

Category Amount: $4,843.50 $274,514.22

Project Total Amount: $882,909.37 $11,611,748.42


